
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the unincorporated communities of Del Aire, Florence-Firestone, La 
Rambla, Longview, Pearblossom, and Willowbrook.

SUBJECT

December 07, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE UNINCORPORATED COMMUNITIES OF DEL AIRE, 

FLORENCE-FIRESTONE, LA RAMBLA, LONGVIEW, 
PEARBLOSSOM, AND WILLOWBROOK

(SUPERVISORIAL DISTRICTS 2, 4, AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

• Project ID No. RDC0013735 - La Alameda Avenue, construction of asphalt concrete pavement on 
base material, curb and gutter, sidewalk, and driveways, in the unincorporated community of La 
Rambla, for changes related to relocating gas service line, unclassified excavation, and design 
adjustments, with an increase in the contract amount of $22,460, being performed by Bannaoun 
Engineers Constructors.

• Project ID No. RDC0013746 - 117th Place, et al., reconstruction and resurfacing of roadway 
pavement and construction of curb and gutter, driveways, sidewalk, and curb ramps, in the 
unincorporated communities of Florence-Firestone, and Willowbrook, for a change related to 
adjusting four gates, with an increase in the contract amount of $30,000, being performed by Sully-
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Miller Contracting Company.

• Project ID No. RDC0013986 - Valyermo Road, et al., resurfacing of roadway pavement, in the 
unincorporated communities of Longview and Pearblossom, for changes related to cold milling and 
asphalt concrete pavement and removing and replacing damaged pavement, with an increase in the 
contract amount of $45,972.26, being performed by Manhole Adjusting, Inc.

• Project ID No. RDC0015120 - Del Aire Streetscape Improvements Capital Project No. 87005, 
construction of landscaping, an irrigation system, stamped and colored concrete, in the 
unincorporated community of Del Aire, for changes related to variations in bid quantity and adding 
additional plants and irrigation, with an increase in the contract amount of $29,354.10, being 
performed by Land Forms Landscape Construction.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain the approval from the County of Los Angeles 
Board of Supervisors (Board) for changes in various public works contracts in support of the timely 
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the 
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each 
contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0013735, RDC0013746, RDC0013986, and RDC0015120.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from $22,460 to $45,972.26.

Funding for these projects is as follows:

Project ID No. RDC0013735 is included in the Fourth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RDC0013746 is included in the Second Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.
 
Project ID No. RDC0013986 is included in the Fifth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.
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Project ID No. RDC0015120 is included in the Fiscal Year 2010-11 Capital Project Budget under 
Capital Project No. 87005.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The subject contracts for the construction of public works improvements were awarded by your 
Board to a responsible contractor with the lowest responsive bid in accordance with the State Public 
Contract Code, your Board's directives, and as recommended by the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each respective contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.
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Respectfully submitted,

GAIL FARBER

Director

GF:JTS:bc

Enclosures

c: Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGES IN WORK (APPROVE) 
December 7, 2010 
 
 
 
PROJECT ID NO. RDC0013735 - LA ALAMEDA AVENUE (in the unincorporated 
community of La Rambla), Supervisorial District 4, Contractor:  Bannaoun Engineers 
Constructors. 
 
Project Description: 
 
Construction of asphalt concrete pavement on base material, curb and gutter, sidewalk, 
and driveways and the performance of other appurtenance work. 
 
Changes in Work: 
 
(1) Relocate gas service line $  2,450.00 
(2) Unclassified excavation 14,760.00 
(3) Design adjustments 5,250.00 
   
 Total $22,460.00 
 
Description of Changes: 
 
(1) It is necessary to excavate and lower an interfering residential gas service line.  
This work is not shown on the plans. 
 
(2) It is necessary to conduct additional excavation work to meet the proposed grade 
as outlined in the project plans and special provisions. 
 
(3) It is necessary to construct additional retaining curb and to remove and adjust the 
grade of a house walkway, steps, and chainlink fence to meet the intent of the design. 
 
The costs for Item 2 and part of Item 3 will be based on contract unit prices.  The cost 
for Item 1 and the remainder cost for Item 3 will be based negotiated as provided in 
Subsection 3-3 of contract specifications. 
 
Six additional working days will be required because of these changes. 
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Financial Information: 
 
This project will be financed with Sate Proposition 1B Transportation Bond funds under 
the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety Account 
of 2006.  Funding for these changes is included in the Fourth Supervisorial District's 
Road Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
 
Revised Contract Amount: 
 

Original contract amount $202,708.00 
Changes in work to be approved      22,460.00 
 
Revised contract amount $225,168.00 

 
 Percent total change to original contract amount 11% 
 
JRP:bc 
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CHANGE IN WORK (APPROVE) 
December 7, 2010 
 
 
 
PROJECT ID NO. RDC0013746 - 117TH PLACE, ET AL. (in the unincorporated 
communities of Florence-Firestone and Willowbrook), Supervisorial District 2, 
Contractor: Sully-Miller Contracting Company. 
 
Project Description: 
 
Reconstruction and resurfacing of roadway pavement; construction of curb and gutter, 
driveways, sidewalk, and curb ramps; and the performance of other appurtenant work. 
 
Change in Work: 
 
Adjust gates $30,000.00 
 
Description of Change: 
 
The plans require the adjustment of nine residential gates to match the new driveway 
elevations.  The contractor was able to adjust five of these gates according to the plans.  
The remaining four gates will require additional adjustments.  The work includes adding 
an extension to the bottom of the gates and installation of new tracks and rollers.  
 
The cost for this work will be based on time and materials as provided in Subsection 3-3 
of the contract specifications. 
 
Six additional working days will be required because of this change. 
 
Financial Information: 
 
This project will be financed with State Proposition 1B Transportation Bond funds under 
the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety Account 
of 2006.  Funding for this change in work is included in the Second Supervisorial 
District′s Road Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount                     $1,017,598.00 
 Change in work previously approved 
      by your Board 22,000.00 
 Change in work to be approved        _30,000.00 
 
     Revised contract amount  $1,069,598.00 

 
 Percent total change to original contract amount 5.1%  
  
JZ: bc 
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CHANGES IN WORK (APPROVE) 
December 7, 2010 
 
 
 
PROJECT ID NO. RDC0013986 - VALYERMO ROAD, ET AL. (in the unincorporated 
communities of Longview and Pearblossom), Supervisorial District 5, 
Contractor:   Manhole Adjusting, Inc. 
 
Project Description: 
 
Resurfacing of roadway pavement and the performance of other appurtenant work. 
 
Changes in Work: 
   
(1)    Cold milling and asphalt concrete pavement   $35,972.26 
(2)    Remove and replace damaged pavement            10,000.00 
 

Total                   $45,972.26  
 
Description of Changes: 
 
(1) The quantities of asphalt concrete pavement and cold milling needed to complete 
the resurfacing per plans will exceed the estimated bid quantities by more than 25 
percent.  Therefore, new unit prices for asphalt concrete pavement and cold milling 
asphalt concrete pavement were negotiated. 
 
(2) It is necessary to remove and replace areas of damaged pavement with two inches 
of conventional asphalt prior to the application of the asphalt rubberized aggregate 
membrane.  This work is needed to properly resurface the roadway. 
 
A portion of the cost for Item 1 will be based on contract unit prices. The balance of the 
cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract 
specifications. The cost for Item 2 will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications.  
 
No additional working days will be required because of these changes. 
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Financial Information: 
 
This project is included in the Fifth Supervisorial District's Road Construction Program in 
the Fiscal Year 2010-11 Road Fund Budget. 
 
Revised Contract Amount: 
 

  Original contract amount $791,496.80 
Changes in work to be approved       45,972.26 
 
Revised contract amount $837,469.06 

 
 Percent total change to original contract amount           5.8% 
  
CM:bc 
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CHANGES IN WORK (APPROVE) 
December 7, 2010 
 
 
 
PROJECT ID NO. RDC0015120 - DEL AIRE STREETSCAPE IMPROVEMENTS, 
CAPITAL PROJECT NO. 87005 (in the unincorporated community of Del Aire), 
Supervisorial District 2, Contractor:  Land Forms Landscape Construction. 
 
Project Description: 
 
Construction of landscaping, an irrigation system, stamped and colored concrete, and 
the performance of other appurtenant work. 
 

Changes in Work: 
 
(1) Variations in bid quantity $22,154.10 
(2) Additional plants and irrigation   7,200.00 

    
Total $29,354.10 

 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract prices reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The cost for these changes was based on contract unit 
prices. 
 
(2) In order to meet the intent of the design, it is necessary to add additional plants 
and adjust the irrigation system.  
  
The cost for Item 1 will be based on contract unit prices.  The cost for Item 2 will be 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
No additional working days will be required because of these changes.   
 
Financial Information: 
 
The project is included in the Fiscal Year 2010-11 Capital Project Budget under Capital 
Project No. 87005. 
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Revised Contract Amount: 
 

Original contract amount $297,510.40 
Changes in work previously approved 
  by your Board 305,000.00 
Changes in work to be approved    29,354.10 
  
Revised contract amount $631,864.50 

 
Percent total change to original contract amount 112%  
 

JFG:bc 

 
 




